
TravelYaari Progress Status Report

TravelYaari Gant Chart



Progress graph of project TravelYaari

The Project TravelYaari was divided into 5 phases:

phase -1: (15 July 2020 - 18 July 2020)

- Motive Declaration and resource gathering
- Analyzing Different travelling Blogs
- Understanding working of a tour and travel Website.

phase-2: (18 July 2020 - 10 October 2020)

- Basic Skelton making of the project
- index page designing
- user validation and access generation (login signup)
- designing pages for authorised and non authorised user.

plase -3: (10 Oct 2020 – 22 Nov 2020)

- Creating all the type of places.
- creating cities page
- Styling each page.
- linking videoLink to each destination
- add overlay to each place for more details.

phase 4: (22 Nov 2020 - 28 Nov 2020)

- Adding setting service to the user.
- adding details about us.
- adding contact page to reach us and booking service.
- linking each page and making final touch up to each page

phase 5: (2 Dec 2020)

• Deployment of fully working website to GitHub pages.